M. A. R. 57 (Rule 116) **No. E**

Measurement Book

Serial No. 4th & Part bill

Name of work Package No. 2 (Civil & Works) Improvement to Roads & drains from Dasarahalli Main Road to Uttarahalli Bread Layout main Road in wards no. 07.

From To

Name of Contractor of nature of Agency Sri Venkateshwara Construction, Prop Sambashiva

Date of commencement of work

11001

Date	Full description, etc, of work	Number	Dimensions		Depth	Contents	Reference to last Measurement
			Length	Breadth			
1	2	3	4	5	6	7	8
	Est. Cost -	1000.00 Lakhs					
	Job Code/Indent No -	007-23-00003, Indent No. 52485					
	Head of Acount -	P3877 Amruta Nagarothana					
	AS NO -	AS/EE(BTP)/30/2022-23 Date - 14-10-2022					
	TS NO -	TS/CE(SYK)/34/2022-23 Date - 01-07-2022					
	Work order NO -	BBMP/EE/BTP/WO/74/2022-23					
	Agency Name -	Sri Venkateshwara Construction, Prop. Sambashiva					

MEASUREMENT BOOK

Date / Sl No 1	Full description, etc, of work 2	Dimensions: Number 3	Length / Unit 4	Breadth / Qty 5	Depth / Rate 6	Contents / Amount 7	Reference to last Measurement 8
1.	Removing and Rectifg of footpath Slab		Sqm	2361.34	246.70	582542.00	
2	Removg & Rectifg of Kerb Stone		mtr	2734.18	123.88	338710.00	
4.	Dismantlg of Cement Concrete Pavement by mechanical mean		Cum	137.40	487.32	66956.00	
5.	Dismantlg of flexible pavement and disposal of dismantled		Cum	24.96	232.11	5792.00	
6	Dismantlg of flexible pavement & disposal of dismantled mate		Cum	57.40	42.73	2453.00	

T. Ramakrishna

M. A. R. 57 (Rule 116) **No. E**

Measurement Book

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work..... 11002

Date / Sl No	Full description, etc, of work	Dimensions: Number / Unit	Length / Qty	Breadth / Rate	Depth / Amount	Contents 7	Reference to last Measurement 8
8.	Earth work excavatn by manual mean	Cum	880.33	351.05	309038	8.00	
13	Providg Pre Cast Slab 100mm	Sqm	48.56	2175.19	105616	.00	
15.	Providg and fixing Pre Cast Solid Cement Concrete Kerb Stone	No.	122.67	532.25	65289	.00	
9.	Earth work excavatn by Mechanical mean	Cum	1216.24	75.06	91291	.00	

T. Ramakrishna

MEASUREMENT BOOK

Date / Sl No	Full description, etc., of work	Dimensions: Number	Length	Breadth	Depth	Contents	Reference to last Measurement
		3	4 Unit	5 Qty	6 Rate	7 Amount	8
17	Providing and laying Spreading & Compacting graded Stone agg to wet mix macadam		Cum	799.32	2764.50	2198154.00	
18	Providing and applying Prime Coat with SS1 grade		Sqm	35968	48.50	1744568.00	
20	Providing and laying Dense Grade Bitumin Macadam		Cum	179.78	10552.53	1897323.00	
19	Providing & applying tack Coat with RS1 Bitumin Emlsn		Sqm	10674.12	15.86	148013.00	
21	Providing & Laying Bitumin Concrete with mp/60 TPH Capacity		Cum	427.16	12253.50	5234169.00	

T. Ebrahim

M. A. R. 57 (Rule 116) **No. E**
Measurement Book

Serial No. .....
Name of work ..... From ..... To .....
Name of Contractor of nature of Agency.....
Date of commencement of work.....

11003

Date / Sl No	Full description, etc, of work	Dimensions: Number	Length	Breadth	Depth	Contents	Reference to last Measurement
		3	4 unit	5 Qty	6	7 Amount	8
22	Providing and laying Hot applied thermoplastic compound		Sqm	394.86	551.98	217955.00	
23	Providing and laying in position Cement Concrete for kerbing		Cum	68.51	5611.03	384411.00	
24	Providing and Constructing un-Reinforced plain Cement Concrete pavement		Cum	68.51	7519.93	515184.00	
25	Cost of Hallage Excluding loading		Tkm	2683.61	46.19	123956.00	
	Sub Total					12456302.00	
	4% I&T					2242134.36	
	G. total					14698436.36	
	Round off					14695000.00	

T. Ebrahim

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Certificate :-						
	1) The work has been Completed Satisfactorily						
	2) The work Spot Come under BBMP limit						
	3) NO Debris in work Spot.						
	4) All Measurements are recorded in E.M.B.						

For Sri Venkateshwara Constructions

Proprietor

M. A. R. 57 (Rule 116) No. E

Measurement Book

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

11004

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Venkatshwara Layout 3" M.P. 599 m²						
	1054						Dasarahalli to Jalli Road main road 663.2 mtr 1059 6.
	Venkateshwara layout 1" B.M.P. 306.7 m²						Near Bharath petrol bunk
	WO 632						In Blue Over Layin (B.L)
	Venkateshwara Layout 1" B.M.P. 304.2 m²						
	WO 602						

T. Ramakrishna

Executive Engineer
Bangalore Mahanagara Palike
Dasarahalli Division
Bangalore-92

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Mariyanapalya 1st Cross Road W1063 116.40m tr Near Stanza Living Marchpole hirise Index C.C Road						

T Ramachandra

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಕೆಂಪೇಗೌಡ ಬಡಾವಣೆ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬೆಂಗಳೂರು-92

M. A. R. 57 (Rule 116) **No. E**
Measurement Book

Serial No. .....
Name of work ..... From ..... To .....
Name of Contractor of nature of Agency.....
Date of commencement of work.....

11005

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	3rd Cross Rd 82.00 W0496 6th Cross Rd 82.00 W0500 5th Cross Rd 96.2mtr W0504 Near Amruthalli Indore Main Construction Overlay (RC)						

T Ramachandra 3rd Cross Road 382.00m tr W0504

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಕೆಂಪೇಗೌಡ ಬಡಾವಣೆ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

4th & part

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	P 3877		Total	83287000.00			
			Previous	68592000.00		upto 3rd & part	
			present	14695000.00		4th & part - TJB	
			It	146950.00			
			Cgst	124534.00			
			Sgst	124534.00			
			Cess	146950.00			
			CBF	14685.00			
			CR	160337.00			
			Ded:	718000.00			
			Net Payable	13977000.00			

ಲೆಕ್ಕಶೀರ್ಷಿಕೆ Amruth Nagarathna. ರಡಿ

ಬಿಲ್ಲು ಮೊಬಲಗು ರೂ. 14695000/- ಗಳನ್ನು ಜಾಸು ಮಾಡಿದೆ

ಇದರಲ್ಲಿ ರೂ. 718000/- ಗಳನ್ನು ಕೊಂದಾಣಿಕೆ ಮಾಡಿಕೊಂಡು ರೂ. 13977000/- ಗಳನ್ನು

FT/NEFT/RTGS ಮೂಲಕ ನಿವ್ವಳ ಪಾವತಿ

ವಿಷಯ ನಿರ್ವಾಹಕರು

ಲೆಕ್ಕಪರಿಶೋಧಕರು ಬ್ಯಾಂಗಲೂರು ಮಿಲಿಟರಿ ಬೈಟಿಮಿಪಾ, ಬೆಂಗಳೂರು

ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು ಬ್ಯಾಂಗಲೂರು ಮಿಲಿಟರಿ ಬೈಟಿಮಿಪಾ, ಬೆಂಗಳೂರು